Amendment No. 1 Agreement
To Contract #CA074509
Between
AFRAM Corporation
And Shelby County Government

THIS AMENDMENT (hereinafter “Amendment”) is made and entered into this
day of . 2008 by and between Shelby County Government
(hereinafter “County™) and AFRAM Corporation (hereinafter “CONSULTANT).

WHEREAS, the parties previously entered into an agreement (hereinafter
“Agreement”) dated November 9, 2006 for study and design of the Cotton Creek Area
Sewer

NOW, THEREFORE, for and in consideration of the mutual promises of the
parties to this agreement and other good and valuable consideration, the receipt of which

is hereby acknowledged, the parties hereto do hereby agree as follows:

1. Section II of the Agreement entitled TERM AND
COMPENSATION is hereby amended as shown the attached
Attachment “A”, attached hereto and incorporated fully herein
by reference and the and the compensation is hereby amended

as follows:

Original Contract Amount: $67.113.16
Additional Fee in this Amendment 133,112.20
Revised Contract Amount $200,255.36

2. The terms and conditions of the original Agreement, except as
amended herein, shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Amendment on the

day of 2008
APPROVED AS TO FORM SHELBY COUNTY GOVERNMENT
AND LEGALITY:
Contract Administrator A C WHARTON, JR.. MAYOR

Assistant County Attorney
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AFRAM CORPORATION *
By: %M %DZ;"'

Title: WWWQWI

CORPORATE ACKNOWLEDGMENT

STATE OF TENNESSEE
COUNTY OF Shelby County Government

Before me, the undersigned, Notary Public, in and for the State and County
aforesaid, personally appeared ) ), with whom I am personally
acquainted or proved to me on the basis of satisfactory evidence, and who, upon oath,

acknowledged himself/herself to be president or other officer authorized by appropriate
Corporate action and/or Rgsolution to execute the preceding instrument of the

the within named bargainor, a corporation, and that he as

, executed the foregoing instrument for the purpose
tained, by sign#hg the name of the corporation by himself/herself as

WITNESS my hand and official seal at office this /&  day of
2008.
%
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My Commission Expires: 5 @‘Z¢£j¢ le 200/ EXAS NOoTagy 7, F
AT s
2,

K:\Projectsi2006406-128 Cotton Creek'200 Management\210-Contract Informatiof\AMENDMENT NO 1-
AFRAM.doc



* Program/Construction Management
* Cost Estimating/CPM Scheduling
» Engineering Design Services

January 8, 2008

Shelby County Engineering Department

Attn: Mr. Michael Oakes, P.E., County Engineer
160 North Main Street

Memphis, TN 38103

RE: Cotton Creek Area Sewer Study — Phase 111 Fee Proposal

Shelby County Contract # CA074509
AFRAM Corporation Project No. 06-128

Dear Mr. Qakes,
Enclosed please find our fee proposal for Phase III (Design Services) for the above

referenced project.

We greatly appreciate the opportunity of serving Shelby County on this important
project.

Should you have any questions please do not hesitate to contact me at 543-1116.

Sincerely,

AFRAM Corporation

Kormid Cloitsn

Kermit Clinton, P.E.
Project Manager

CC:  S. Akinduro, K. Chandler, Project File- 06-128

Kl

2 901-543-1116 FAX: 901-543-8799
119 South Main Street, Suite 500 » Memphis, Tennessee 38103 » U.S.A.

WEB: www.aframcorp.com



* Program/Construction Management
» Cost Estimating/CPM Scheduling

C O R P O R A T | * Engineering Design Services
m

Cotton Creek Area Sanitary Sewer
Shelby County Contract No. CA074509
Fee Proposal - Phase 111

Project Understanding

The Cotton Creek area of Shelby County is located in the southeast quadrant of the intersection of
Collierville-Arlington and Raleigh-Lagrange Roads in east Shelby County within the Town of
Collierville’s annexation reserve area. The named developments within the Cotton Creek Area
are Kirkwood Estates, Cotton Creek Subdivision and Fox Hollow Farms (Phases 1 & 2). Also
included are individual lots along Raleigh-Lagrange and Collierville-Arlington Roads. There are
a total of 91 residential lots included in this project. This area is currently served by standard
septic systems. Through the years the residents have experienced varying degrees of problems
with their septic systems. The purpose of this project is as follows:

Phase 1 — Analyze extent of reported problems and assess alternatives based on targeting the lots
with known problems.

This portion of the project is complete (Please see Phase | Engineer’s Report dated February 24,
2007). The results of Phase: 1 indicated the problems are widespread throughout the Cotton Creek
Area. Also, a high water table coupled with poor soils in the area dictated that targeting
individual lots was not feasible.

Phase II — Determine and rank the various physical and fiscal issues related to installation of
either a local collection and treatment system such as STEP/STEG Re-circulation Sand Filter or

collection via conventional gravity/pressure system with conveyance of effluent to the Shelton
Road Wastewater Treatment Plant in Colliervilie.

This portion of the project is complete (please see Phase 11 Engineer’s Report dated March 29,
2007). As recommended in the Engineer’s Report, Shelby County contacted Town of Collierville
officials and the Spring Creek Ranch developers to discuss the alternatives. Somewhat favorable
comments from the involved parties prompted Shelby County to recommend the Low Pressure
Collection System which will convey “grey water” from septic tanks to the existing Spring Creek
Ranch Force Main with treatment at the Shelton Road Wastewater Treatment Plant in
Coilierville. This alternative is referred to as the Low Pressure System in the Phase Il Engineer’s
Report.

Phase III - Engineering Design Services related to the chosen alternative.

As stated in Shetby County Contract No. CA(G74509, upon completion of Phases I and I, Phase
HI (Design Services related to the chose alternative) is to be negotiated at that time, We are
pleased to provide you with the Phase [l Fee Proposal. We propose the following tasks for
design of the chosen altemative: Low Pressure System.

TEL: 901-543-1116 FAX: 901-543-8799
119 South Main Street, Suite 500 » Memphis, Tennessee 38103 » U.S.A.

WEB: www.aframceorp.com



Shelby County Contract No. CA074509
Phase 111 Fee Proposal

January §, 2008

Page Two

a). Up to 3 meetings each with Town of Collierville and Spring
Creek Ranch Developers (6 total) as needed $4,290.00

b). Existing Septic Tank Inspections (includes cleaning and engineering)  $49,910.00
(for 91 lots/homes)

c). Field Surveying $33,300.00
d). Prepare Construction Documents and Specifications $39,771.80
e). Assist Shelby County in Permitting Process (includes submitting $2,510.40

paperwork/plan set for TDEC review and approval; does not include
review fees. We do not anticipate disturbing an area greater than 1 acre in
size. Therefore, this item does not include cost for SWPPP preparation.)

f). Project Administration $3.330.00

Total Design Fee $133,112.20
We appreciate the opportunity to provide Shelby County with design services for this important

sewer project. The calculated amount of time needed to complete the above referenced items is
approximately 8 months.

Thank you and please let me know if you have any questions, comments or need additional
information.

Sincerely,

AFRAM Corporation
‘ ) >
M Clteston.

Kermit Clinton, P_E.
Project Manager

Cc: Solomon Akinduro, Ken Chandler (AFRAM)



ACORD, CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)
11/28/2007

PRODUCER (314)721-1372
Adrian N. Baker & Co.
8301 Maryland Avenue

FAX (314)721-2979

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
ONLY AND CONFERS MO RIGHTS UPON THE CERTIFICATE
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.

P. 0. Box 66871
St. Louis, MO 63166-6871 INSURERS AFFORDING COVERAGE NAIC #
INSURED INSURERA: Mt . Hawley Insurance Co. SWETT IL
AFRAM Corporation INSURERB; FPirst National Ins Co-America Hartford
1601 Olive INSURERC: New Hampshire Insurance AIG
S5t Louis, MO 63103 INSURERD:  Transportation Insurance Co. CNA
INSURER E:
COVERAGES

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS GERTIFICATE MAY BE ISSUED OR

MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

ey }g,ﬂstgt TYPE OF INSURANCE POLICY NUMBER P e MO Yr | | Dare AtaTiON LIMITS
| GENERAL LIABILITY MGL 0149682 05/09/2007 | 05/09/2008 | EACH OCCURRENCE $ 1,000,000
X | COMMERCIAL GENERAL LIABILITY A e TOENTED o |8 50, 000
CLAIMS MADE IE QOCCUR MED EXP (Any one persan) % 5 . 000
aix| | PERSONAL & ADV INJURY | § 1,000,000
N GENERAL AGGREGATE $ 2,000, 000
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMP/CP AGG | § 2,000, 000
| ] rouer [x] W8S LOG
| AUTOMCBILE LIABILITY 25 CC 103393 2| 06/01/2007 | 06/01/2008 COMBINED SINGLE LIMIT 5
x | any auTo (Ea accident) 1, ano ,000
ALL OWNED AUTOS BODILY INJURY s
B SGHEDULED AUTOS {Par parson)
| X | HIRED AUTOS BODILY INJURY "
X | noN-owNED AUTOS {Fer accident)
| X UM $1,000,000 PROPERTY DAMAGE 3
X |UIM $1,000,000 {Per accidert)
| GARAGE LIABILITY AUTO ONLY - EA AGCIDENT | §
ANY AUTO OTHER THAN EAACC | §
AUTO ONLY: AGG | §
EXCESS/UMBRELLA LIABILITY MXL 0366267 05/09/2007 | 05/09/2008 | EACH OCCURRENCE $ 2,000,000
E QGCUR CLAIMS MADE AGGREGATE $ 2,000, 000
AlX Prods/Completed |3 2,000,000
DEDUGTIBLE $
X | RETENTION $ 0 5
WORKERS COMPENSATION AND WC 307-26-64| 06/01/2007 | 06/01/2008 | x [ WCSTATU. | JOTH-
EMPLOYERS' LIABILITY
C | ANY PROPRIETOR/PARTNER/EXECUTIVE E.L. EACH ACCIDENT Ed 1,000,000
OFFICER‘MEMBER EXCLUDED? E.L. DISEASE - EA EMPLOYEE] $ 1,000,000
If ges. descrie under
SPEGIAL PROVISIONS below E.L. DISEASE - POLICY LIMIT | $ 1,000, 000
OTHER :
Prof Liab Engineers, MCH 25 404 62 06| 11/18/2007 | 11/18/2008 $2,000,000 Annual Per Claim
D Tech, & Planning $2,000,000 Annual Aggregate
Consultants PRIOR ACTS: 11/18/2002 Deductible $50,000

regarding the contract with the Named Insured.

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES / EXCLUSIONS ADDED BY ENDORSEMENT / SPECIAL PROVISIONS
RFP # 07-007-04 Sewer Feasibility Study/Recommendations Design for the Cotton Cresk Area

Shelby County Government is added as an Additional Insured to the Commercial General Liability

-CERTIFICATE HOLDER

CANCELLATION

Shelby County Government
Purchasing Department
160 N. Main, Suite 550
Memphis, TN 38103

SHOULD ANY OF THE ABCOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE
EXPIRATION DATE THEREQF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL

30 pays WRITTEN NOTICE TC THE CERTIFIGATE HOLDER NAMED TO THE LEFT,
BUT FAILURE TQ MAIL SUCH NOTICE SHALL IMPOSE NC OBLIGATION QR LIABILITY
OF ANY KIND UPON THE INSURER, ITS AGENTS OR REPRESENTATIVES.

AUTHORIZED REPRESENTATIVE W %W, /: ‘2 o

ACORD 25 (2001/08) FAX: (901)543-8799

H. James Jost, CIC/EMT
©ACORD CORPORATION 1988



